Village of Wappingers Falls, NY Waterfront Revitalization Strategy **Project Schedule**

	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	Мау	June	July
Task 1 - Project Introduction/Scoping	7	7								
				Put	lic Meeti	ng:				
Task 2 - Project Boundary and Waterfront Profile			*	/Init	ial Input					
Task 3 - Public Input			4	Ç						
Task 4 - Economic and Market Analysis					<					
									blic Meeting	g:
Task 5 - Future Uses Defined						*	X		ft Plan	
Task 6 - Schematic Design							4	X	*	
							_			
Task 7 - Action Plan and Implementation Strategy										X -

Public Meeting: Final Plan

Prepared By: Elan Planning & Design, Inc. and Pouder Design Group

★ Waterfront Committee Meeting
★ Additional Public Input